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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000199
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007144-1, 3G SMAW (E9018) on HPS 485W, welding is in progress

QA began materials verification of 112 plates for production.

2 Meetings attended QA met with ABF and ZPMC to discuss the GMAW transfer mode for the 

closed-rib to deck PJP weld.  ZPMC believes they are operating in the spray 

mode, while ABF believes they are operating in the globular mode.  After 

some discussion, all parties agreed the transfer mode should be based upon 

the manufacturer's research data, and ZPMC will contact the local Lincoln 

Electric representatives to determine the transfer mode.

QA met with ABF at 1500 to discuss the schedule for tomorrow.

The schedule for tomorrow included the following:

Continue welding of PQR HP2007144-1,

Begin cutting material for the 89 meter tower mock-up,

RT of the four (4) 90mm thick PQR test plates in Shanghai is scheduled for 

Friday.

ZPMC intends to weld PQRs HP2007371 and HP2007372 on Friday.  

However, these are for non-standard joints on the tower skin that are 

currently the subject of RFI 792.  QA informed ABF and ZPMC that it 

would be advisable not to start these PQR test plates, as the RFI response 

may not require the joints to undergo qualification.

Scheduled events for Monday include 90 welder qualification test side bend 

tests and review of RT film from Friday.

3 Other important observations QA observed the following number of personnel performing work on the 

ABF closed-rib and tower mock-ups including welders, ZPMC QC and 

ABF Representatives:

Closed-rib: 18 (bending)

Tower Mock-ups: 9

Caltrans Tower Mock-ups: 75 plates primed and relocated to tower mock-up 

TL-6042,Daily Project Journal Page 1 of 2



DAILY PROJECT JOURNAL
( Continued Page 2 of     )2

bay.

4 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM

5 Logistics ABF began giving hard copy sections of the submitted WQCP to QA for 

review.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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